



Health Information Exchange in Washington State

LATEST PROJECT UPDATE

Latest Update: April 20, 2011

OneHealthPort has made significant progress on implementation of the HIE. The first four transaction sets have been developed in the HUB and are waiting for testers to validate and help fine tune the standards. The companion guides for the initial transactions are available in the HIE Document Library.

1. Eligibility and benefits transaction (270/271) - [Guide](#) **Updated!**
2. ePrescribing (NCPDP Script standard 8.1) [Guide](#)
3. Continuity of Care Document (CCD) - [Guide](#) **New!**
4. Lab results transaction (HL7) - coming soon

On March 24th the HIE Leadership Group validated the next group of transactions for the HIE:

5. Admission, Discharge, Transfer (ADT in HL7 format)
6. Radiology results reporting (HL7 format)
7. Immunization reporting and query (HL7 format)

Work has already begun on setting up the standards and publishing the companion guides for this set of transactions. All three new transactions should be ready for testing in May and general use in June.

Project timelines have stayed on track with Axway and OneHealthPort teams working hard to get everything ready for a May roll out for our first round of users and general go live in June 2011. The focus in April and May is to recruit testers and test data to validate the standard transaction sets.